Authentication & Profile Team:

Goals: Our team is responsible for implementing secure user login and registration, validating credentials, and sending email confirmations. We also implement the profiles and track all relevant details, like game history, total wins, losses, and draws, current rank and status, and the ability to see your own user profile and search for other user profiles.

All estimated start and finish times are highlighted in the project tracker, which we will update as we progress through the project

Here is a detailed breakdown of the tentative deadlines to complete everything as outlined in the project tracker:

- **Nov 7 - 8**: Start writing the code for the initial classes as described in the class diagram for the authentication portion that does not rely on other team's portions
- **Week of Nov 11 - 17 (Reading Week)**: Create test classes for the code, as each method inside of a class is implemented (Only for initial classes for now)
- **Week of Nov 18 - 24**: Finish the initial code. Collaborating with other teams (Which will be discussed with the team) could be necessary to complete the remaining classes/code (most likely the auth service and tracking game stats/history parts) and ensure nothing goes wrong.
- **Nov 30**: All the classes, including test classes, should be done by this point for our part
- **Dec 2 - 6**: Go through the entire code, including the test classes, to find bugs or flaws in the design of the code